



KANE

CATO SQUARE

Construction Update No. 3

Construction of Cato Square commenced on the 15th of January 2018

Important information for the period 29 Jan - 10 Feb:

- **29 Jan – RDO:** Geotechnical testing.
- **30 Jan – 10 Feb:** Complete asphalt removal works. Commence excavation and site retention piling works.

Increased construction vehicle activity with tip trucks and concrete trucks entering and leaving the site.

Trucks will enter Cato Street via Commercial Road and exit via Cato Street and Chatham Street into Izett Street to High Street.

Archaeologists will be on site during excavation works to record items of significance.

- **4 – 6 Feb:** South East Water will be undertaking sewer maintenance works to abolish redundant sewer drains around the site. Works will commence Sunday night and be completed Tuesday night.

The next trader meeting will be held on Monday the 12th of February from 2pm - 3pm at the Prahran Town Hall (enter off Greville St)

Please refer to the attached map for an illustration of this update.

For further information in relation to this update, please contact:

Kane Constructions

Phone: 0478 808 737

Email: catosquare@kane.com.au

Site Office: 15 Izett Street, Prahran



KANE

